
Attachment

Activity Party Target date

1 Appoint Ad‐Hoc Committee City Council July 5, 2011
2 Develop service / contract recommendations HF&H / City staff June / July 2011
3 Gather operating data  HF&H June / July 2011
4 Provide direction on key services / terms  Ad Hoc Committee July/Aug 2011
5 Prepare prelimiary RFP and draft agreement HF&H  Aug / Sept. 2011

6 Seek input from: City staff, Ad Hoc Committee and City Attorney City / HF&H Oct. / Nov. 2011

7 Seek input from potential proposers Potential proposers December 2011
8 Prepare revised RFP and draft agreement HF&H January 2012

9
Present RFP package to Ad Hoc Committee and Council for 
approval, and distribute to proposers

City Staff / HF&H February 2012

10 Prepare proposals Proposers March / April 2012
11 Submit proposals Proposers May 2012
12 Evaluate proposals City / HF&H June / July 2012
13 Contact references and finalize evaluations HF&H August 2012

14
Select contractor(s) for negotiations & make recommendations to 
Ad Hoc Committee and Council

City Sept. 2012

15 Conduct negotiations and resolve exceptions to agreement HF&H / City / Proposer(s) Oct. / Nov. 2012

16 Consider negotiated agreement for approval City Council December 2012
17 Order equipment Contractor Dec. 2012

18
Outreach campaign ‐ Prepare and distribute educaitonal 
materials, conduct informational meetings and prepare for 
transition

Contractor Dec. 2012 through May 2013

19 Initiate roll‐out of new service Contractor June 8, 2013
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